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HANFORD SITE
PERFORMANCE REPORT

TOTAL HANFORD EM
FY98 FUNDS MANAGEMENT & CONTROL

APRIL 1998

$1,561 $1,561
- Uncom/
Prior Year Uncost $19 Est. Year end
BA to Come Uncosted
Uncosted
$1 $182 :
~ Commitments $340
$321
Privatization
$285
Other
$55
Actual Cost
$1,221
(RL Budget Analyst
BA on hand Independent
$1,378 Estimate)
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Policy & Management 4 2 0 6 4 2 2 0
Program Direction/GSSC 6 66 1 73 72 1 0 1
Waste Management 50 451 0 501 486 15 13 3
Waste Mgt - Privatization 54 0 0 54 54 0 0 0
Environmental Restor. 10 135 0 145 139 7 7 0
Technology Developm't 3 31 0 34 30 4 3 1
Nuc.Mat.& Fac. Stabiliz. 52 353 0 405 381 24 12 12
Privatization 0 285 0 285 0 285 285 0
Closure Projects 0 0 0 0 0 0 0 0
INon-Defense
Waste Management 1 3 0 4 3 1 0 1
Nuclear Mat & Fac Stabiliz 3 52 0 55 53 2 0 2
Total EM 182 1,378 1 1,561 1,221 340 321 19
ISSUES:
- Estimated year-end uncosted of $340M is reduced to $55M when excluding privatization of
$285M.
- The $285M for Privatization consists of $170M unobligated at FY97 year-end which was
restored in February 1998 and $115M New Budget Authority.
- Total Available based on EM Final FY98 Allocation of $984M, $285M for Privatization, and
approx. $110M for Headquarter/National Programs plus carryover.
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